COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 05/ 2012

ESTI MATE SUMVARY 12:32:43
CONTI D: C18288 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18288-BI D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TI ME CHARGED: 7.0 DAYS TIME ALLON 9/21/2012 FI XED COVPLETI ON DAT!
US 550 CRIBWALLS ON RED MIN PA PERCENT TI ME: 7.37 ORI G TIMVE ALLON 9/21/2012 FI XED COVPLETI ON DATI
PROQJECT NO FSAR500- 119
US 550 CRIBWALLS ON RED MIN PA
NAVE OF ROAD: 550B
PRQJECT COUNTI ES: QURAY SAN JUAN
CONTRACTCR:
M DVWEST ROCKFALL, | NC. PAY PERI OD ENDI NG 06/ 25/ 2012 DATE TI ME STARTED 06/ 19/2012
10401 E. 102nd AVE. UNIT #3 DATE LET 12/ 01/ 2011 DATE WORK BEGAN
DATE AWARDED 12/ 08/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 29/ 2011 DATE ACCEPTED
HENDERSON CO 80640 303 288 4970 DATE NOTI CE TO PROCEED 06/ 19/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PROQJECT AMI:  $ 680, 481. 00 PARTI Ol PATI NG $ 0. 00 $ 0. 00
AWARD PROJECT AM: $ 591, 201. 00 NON- PARTI CI PATI NG 8,918. 25 8,918. 25
PERCENT COVPLETE: 1.31% TOTAL EARNI NGS 8,918. 25 8,918. 25
FUNDS AVAI LABLE: $ 671, 562. 75 STOCKPI LED MATERI ALS 0. 00 0. 00
GRCSS EARNI NGS 8,918. 25 8,918. 25
TOTAL CLAI VB $ 0.00 RETAI NAGE -267.55 _267.55
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 8, 650. 70 8, 650. 70
LI QU DATED DAVAGES 0. 00 0. 00
AUTOPAY ADJUSTMVENT 0. 00 0. 00
AMOUNT DUE 8, 650. 70 8, 650. 70
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 8, 650. 70

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



PREV QTY/

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00035

202- 00150

203- 00400

203- 01582

203- 01590

203- 02330

206- 00000

206- 00065

206- 00100

206- 00510

208- 00002

C18288
18288- Bl D
FSAR500- 119
| TEM
DESCRI PTI ON

Renoval of Pipe

Renoval of Wall

Rock Excavation

*Truck (Dunp)

Front End Loader (Rubber Tire)

Labor er

Structure Excavation

Structure Backfill (FlowFill)

*Structure Backfill (dass 1)

Filter Material (Oass A

*Erosion Log (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT

QUANTI TY/
UNITS

UNT PRI CE

103. 000
LF
100. 00000

2.000
EACH
9, 500. 00000

45. 000

123. 00000

10. 000

136. 00000

40. 000

156. 00000

40. 000

60. 00000

575. 000

46. 00000

75. 000

205. 00000

506. 000

52. 00000

50. 000

210. 00000

130. 000
LF
11. 00000

Qry TH' S PERI CD
QrY TO DATE

42
42

000
000
000

000
000
000

000
000
000

000
000
000

000
000
000

000
000
000

000
000
000

000
000
000

000
000
000

000
000
000

000
000
000

Page 2
ESTI MATE RUN 07/ 05/ 2012

12:32: 43
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
462. 00
462. 00



CONTI D C18288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18288-BI D ESTI MATE RUN 07/ 05/ 2012
PRQIECT: FSAR500- 119 ESTI MATE NO 0001 12: 32: 43
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00011 *Erosion Bales (Wed Free) 180. 000 0. 000
EACH 58. 000 928. 00
16. 00000 58. 000 928. 00
0065 208-00021 *Silt Fence (Reinforced) 440. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0070 208-00034 *&avel Bag 125. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0075 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0080 208-00103 Renoval and Di sposal of Sedinment (Labor) 5. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0.00
0085 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
156. 00000 0. 000 0.00
0090 212-00006 *Seeding (Native) 0. 210 0. 000
ACRE 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0095 212-00032 *Soi | Condi tioning 0. 210 0. 000
ACRE 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0100 213-00009 *Fl exi ble Gowth Medi um 0. 210 0. 000
ACRE 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0105 304- 06000 Aggregate Base Course (Cl ass 6) 115. 000 0. 000
TON 0. 000 0. 00
80. 00000 0. 000 0. 00
0110 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 78. 000 0. 000
TON 0. 000 0. 00

400. 00000 0. 000 0. 00



CONTI D C18288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18288-BI D ESTI MATE RUN 07/ 05/ 2012
PRQIECT: FSAR500- 119 ESTI MATE NO 0001 12: 32: 43
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 506-00212 Riprap (12 Inch) 3. 000 0. 000
CY 0. 000 0. 00
635. 00000 0. 000 0. 00
0120 506- 01020 *Geogrid Rei nforcenment 790. 000 0. 000
SY 0. 000 0. 00
44. 00000 0. 000 0. 00
0125 508-00100 *Treated Ti nber 4. 400 0. 000
M-BM 0. 000 0. 00
6, 100. 00000 0. 000 0. 00
0130 601-01000 Concrete O ass B 5.500 0. 000
CY 0. 000 0. 00
500. 00000 0. 000 0. 00
0135 602-00020 Rei nforcing Steel (Epoxy Coated) 185. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
0140 603-50012 12 Inch Plastic Pipe 80. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0. 00
0145 603-61120 12 Inch Flexible Pipe 144. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0150 604- 00305 *Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0155 607-11525 Fence (Plastic) 400. 000 0. 000
LF 135. 000 810. 00
6. 00000 135. 000 810. 00
0160 612-00003 Delineator (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0165 614-80321 *Barricade (Type 3 MA) 6. 000 0. 000
EACH 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D C18288 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18288-BI D ESTI MATE RUN 07/ 05/ 2012
PRQJECT: FSAR500- 119 ESTI MATE NO 0001 12:32: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 619-10240 24 I nch Wl ded Steel Pipe 42. 000 0. 000
LF 0. 000 0. 00
590. 00000 0. 000 0. 00
0175 619- 10360 36 Inch Wl ded Steel Pipe 58. 000 0. 000
LF 0. 000 0. 00
690. 00000 0. 000 0. 00
0180 621-00450 *Det our Pavenent 1, 461. 000 0. 000
SY 0. 000 0. 00
32. 00000 0. 000 0. 00
0185 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0190 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
50, 000. 00000 0. 000 0. 00
0195 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0200 627-00005 *Epoxy Pavement Mar ki ng 20. 000 0. 000
GAL 0. 000 0. 00
265. 00000 0. 000 0. 00
0205 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 20. 000 0. 000
GAL 0. 000 0. 00
200. 00000 0. 000 0. 00
0210 630- 00000 *Fl aggi ng 1, 800. 000 0. 000
HOUR 87. 250 2,006. 75
23. 00000 87. 250 2,006. 75
0215 630- 00007 *Traffic Control |nspection 24.000 0. 000
DAY 1. 000 110. 00
110. 00000 1. 000 110. 00
0220 630-00012 *Traffic Control Managenent 60. 000 0. 000
DAY 4.000 2,400. 00
600. 00000 4. 000 2,400. 00



CONTI D C18288 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18288-BI D ESTI MATE RUN 07/ 05/ 2012
PRQJECT: FSAR500- 119 ESTI MATE NO 0001 12:32: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 0. 000
EACH 2.000 100. 00
50. 00000 2.000 100. 00
0230 630- 80342 *Construction Traffic Sign (Panel Size B) 38. 000 0. 000
EACH 11. 000 440. 00
40. 00000 11. 000 440. 00
0235 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0240 630- 80359 *Portabl e Message Sign Panel 60. 000 0. 000
DAY 10. 000 350. 00
35. 00000 10. 000 350. 00
0245 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 6. 500 227.50
35. 00000 6. 500 227.50
0250 630- 80370 Concrete Barrier (Tenporary) 300. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0255 630- 80380 *Traffic Cone 150. 000 0. 000
EACH 14. 000 84. 00
6. 00000 14. 000 84. 00
0260 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2.000 0. 000
(Temporary) EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0265 630-86810 *Traffic Signal (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0270 700-70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70011 F/ A Partnering 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18288- Bl D ESTI MATE RUN 07/ 05/ 2012
PRQJECT: FSAR500- 119 ESTI MATE NO 0001 12:32: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70016 F/ A Fuel Cost Adjustnent 780. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70034 F/ A Trim Bl asting 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70380 F/ A Erosion Control 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 679, 481.00 $ 7,918.25$ 7,918. 25
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0295 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 1, 000. 00 $ 1, 000. 00 $ 1, 000. 00
PRQJIECT TOTAL CURRENT AMI  $ 680, 481. 00 $ 8,918.25$ 8,918. 25



